SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:09PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 115  Const Calendar Day: 316 Date: 21-Jul-2010  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 26-Jul-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the preparations for the tower =
erection . Crews started at 7:00 AM.
Darryl & his crews had to work on the South stair case for the temporary tower . Crews had to
extend the stair case to the top of the cat walk , connect the stair case to the welded brackets on the tower
. Crews started at 7:15 AM. They were done at 3:15 PM. Crews left at 3:20 PM.
Carlos & his crews had to work on the gantry final adjustment & work with the other technicians on
the gantry assembly . Crews started at 7:10 AM. In the afternoon , crews had to operate the gantry .
Crews were done at 3:15 PM. They left at 3:20 PM.
James , Xiao , & Jin had to weld the gantry | beam bearing plates to the cross beams on the
temporary tower . Crews had to prepare their tools & equipment . They were done at 8:00 AM.
James had to work on the South bearing plate , Xiao had to work on the North bearing plates .
Crews started to weld at 8:10 AM.
In addition to that , crews had to work on the cat walks , & other cross members . They were done
at 5:10 PM. Crews left at 5:20 PM.
Mike , & Devon had to work on the brackets for the stair case on the South side of the temporary
tower . Crews started at 7:30 AM. They were done at 5:00 PM. Crews left at 5:20 PM.
Rick , Carlos , Jose , & Carlos M. had to work on the top of the footing box . Crews had to work on
house keeping , prepare for tower erection & grouting . Crews started at 7:10 AM. They were done at 12:00
PM . Crews left to work on the W - line for the rest of their shift . No major activities were performed on the
top of the footing box .
Benjamin Scott was operating the Fanell Favco tower crane
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 5.00 0.00 0.00 5.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM ROBERTO HERNENDEZ 8.00 0.00 0.00 8.00 D
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Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 I:l
Ironworker JNM JOSUE GALVAN 8.00 0.00 0.00 8.00 D
Ironworker FOR DARRYL WEBB 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 5.00 0.00 0.00 5.00 D
Ironworker JNM MICHAEL MADAY 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 5.00 0.00 0.00 5.00 D
Operator JNM BENJAMIN SCOTT 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB SPEAKMAN 8.00 0.00 0.00 8.00 D
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM XIAO JIAN WAN 8.00 2.00 0.00 10.00 D
Ironworker APP DEVAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002083 WELDING MACHINE, MILLER 250 AMP No
800 200 000 0.0 ]
002082 WELDING MACHINE, MILLER 250 AMP No
800 200 000 0.0 ]
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